



# St. Paul Downtown Airport

## CONSTRUCTION NEWSLETTER #8



### PROJECT UPDATE

This is the eighth weekly project newsletter update regarding construction updates at the St. Paul Downtown Airport (STP).



#### Contact

**Lindsay Reidt, PE**  
SEH (Engineer)  
763.370.4055

**Kyle Nelson, PE**  
SEH (Engineer)  
651.900.0016

**Blaine Peterson**  
STP Airport Manager  
612.467.0931

Contractor:  
**Max Steininger, Inc.**

#### **Runway 14/32 Reconstruction**

This week, Runway 9/27 was closed for construction within the project area to begin the planned pavement replacement work in those areas. The existing bituminous pavement was milled, and the existing aggregate base was removed. Import and placement of the new aggregate base began and will continue through Monday. Additionally, aggregate base preparation was completed on Taxiways A4 and H.

#### **Taxiway B Reconstruction & Perimeter Roads**

This week was the first week of Phase 2 construction of Taxiway B between Taxiway A2 and Minnesota Jet, and Taxiway A3. Construction operations for this project include the full depth reclamation of the existing taxiway pavement, grading and compacting operations, and repaving a new taxiway surface.

*The contractor will be utilizing Eaton Street throughout construction this summer. Please use caution when on those roads and be aware of the construction traffic.*

### LOOK AHEAD

#### **Runway 14/32 Reconstruction**

**Runway 14/32 is anticipated to remain closed for construction through Aug. 9, 2025.**

Next week, aggregate base installation will be completed on the Runway 9/27 intersection, followed by fine grading. The bituminous base course of Taxiways A4 and H as well as Runway 9-27 will be paved.

Other work items will include edge grading and continued airfield edge lighting work.

#### **Taxiway B Reconstruction & Perimeter Roads**

**Taxiway B is being reconstructed, in two separate phases through Aug. 9, 2025.**

Next week, edge grading, turf establishment, and pavement marking will occur on the Taxiway B project. It is anticipated that the Phase 2 area will be open by the end of day on Saturday, Aug. 2.

***Always check NOTAMs for up-to-date information regarding the airfield status.***